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Section 1 

Oversight Plan Overview 

Introduction 

This Oversight Plan was prepared for the United States Environmental Protection 

Agency (EPA), Region VI, in response to Work Assignment No. 68-6P2H under 

Contract No. 68-W8-0112 for the Dallas Housing Authority (DHA) at Operable Unit 

(OU) No. 2 of the RSR Corporation Superfund Site located in Dallas, Texas. The 

Oversight Plan covers oversight activities associated with the implementation of the 

Administrative Order of Consent (AOC) between EPA and DHA. EPA is currently 

negotiating the AOC with the DHA for the remedial investigation/feasibility study 

(RI/FS) and Remedial Action activities at locations under DHA's jurisdiction. Field 

activities associated with OU No. 2 are described in the RI Work Plan for DHA's 

West Dallas Development and in the Removal Action Plan for DHA. The field activ

ities will be finalized upon signature of the AOC and submittal of the final work plans 

and sampling analysis plans (SAP). 

Scope 

This Oversight Plan describes the methods and policies for overseeing fieldwork and 

document reviews for activities conducted by the DHA at OU No. 2 at the RSR Cor

poration Superfund site. It provides general information and procedures and 

addresses the role of CH2M HILL in field oversight, communications, documentation, 

site access, and health and safety. It also provides information on the general scope 

and type of technical document reviews. The remainder of this section describes the 

purpose of technical oversight activities and provides the site background. Section 2 
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presents the oversight activities pertaining to the RI/FS and Section 3 presents the 

oversight activities pertaining to the Removal Action. 

Purpose of Oversight 

Two types of oversight activities have been identified. The first type pertains to field 

oversight activities associated with the RI/FS and the Removal Action. The second 

type pertains to conducting reviews of DHA technical documents and providing tech

nical support to EPA. The primary purposes of the oversight work associated with 

the OU No. 2 RI/FS and Removal Action are to: 

1. Document the observed procedures employed by the DHA and to 

inform EPA whether, in CH2M Hill's judgment, the observed proce

dures are consistent with the AOC and with the EPA-approved RI 

Work Plan, Removal Action Plan, and other planning documents (i.e., 

SAP, QAPP, FSP, etc.). 

2. Document the schedule of observed activities performed in the field. 

3. Provide periodic independent checks of the DHA's field activities. 

4. Provide reviews of documents developed by DHA for compliance with 

the AOC and other relevant planning documents. 

Secondary purposes are to observe and gather site information to maintain a know

ledge of the work performed and as reference for review of future work products, and 

to allow technical recommendations to be made concerning the project approach. 

This will aid in coordination activities with other site OUs. 
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The field oversight personners primary role is to observe the DHA work, and identify 

and report to EPA any observed potential deviations from approved procedures for 

appropriate action, or report pertinent observations to EPA 

It is not CH2M HILL's responsibility during field oversight to ensure that the DHA 

follow the procedures in EPA-approved work plans. Rather, it is CH2M HILL's 

responsibility to observe portions of the field work, to adequately prepare documenta

tion describing the observed procedures used by DHA, and to identify to EPA any 

observed potential deviations from EPA-approved work plans. It is EPA's responsi

bility to follow up with the DHA to ensure that approved procedures are followed or 

modified as appropriate. 

During performance of the work, situations may occur where DHA may deviate from 

specified procedures. These potential deviations should be addressed according to 

the procedures specified in the AOC or other appropriate documents governing the 

conduct of the work. CH2M HILL will not authorize deviations from EPA-approved 

work plans and planning documents, as this responsibility resides with EPA. 

Background 

The RSR Corporation Superfund Site is located in a primarily residential/light indus

trial section of west Dallas, just south of the Trinity River. From 1934 until 1971, a 

lead smelting facility located near the approximate center of the site was operated by 

Murph Metals, Inc. and its predecessors. In 1971, RSR Corporation acquired the 

lead smelting operation and established Murph Metals as an operating subsidiary. 

The facility continued to operate under RSR Corporation until March 1984 by the 

current owner. Murmur Corporation. The Murmur Corporation facility consists of 

the smelter facility and a manufacturing and fabricating producing facility producing 

lead shot and foil. 
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As a result of a lawsuit brought by the City of Dallas and the Texas Air Control 

Board against RSR Corporation in 1983, the company was required to take corrective 

measures at the facility, which included installation of stack emission controls. RSR 

Corporation was also required to fund a cleanup of the residential community within 

1/2-mile of the smelter. The cleanup, conducted in 1984 through 1985, required the 

removal of soils in the residential areas where analytical results indicated lead concen

trations greater than 1,000 ppm. The soils were removed to a depth of 6 inches, 

replaced with clean fill, and covered by sod. Soils from public play areas, day care 

centers, and residential gardens were removed to a depth of 12 inches and replaced 

with washed sand or clean soil. It should be noted that the cleanup level of 

1,000 ppm was considered a safe and appropriate level at that time. 

Also in 1983, the City of Dallas declined to renew the operating permit for the smel

ter. This decision was based on the facility's historical operational practices and City 

zoning ordinance restrictions. As a result, the smelter facility closed in 1984. 

Concerns about lead contamination in the west Dallas area re-emerged in 1991 when 

the Texas Water Commission (TWC) began receiving complaints from area residents 

about slag piles and battery chips allegedly originating from the former RSR Corpora

tion facility. TWC requested that EPA re-evaluate the activities completed in the 

area during the 1980s and become involved in the current site activities. 

Soil sampling conducted by EPA in 1991 verified the presence of soil lead contamina

tion greater than 500 ppm in residential areas surrounding the smelter facility and the 

use of battery chips and slag as fill materials. As a result, EPA initiated a removal 

action in the residential area adjacent to the smelter. Qeanup levels for this removal 

action are 500 ppm lead, 20 ppm arsenic, and 30 ppm cadmium. In addition, the 

TWC initiated a door-to-door residential survey and sampling investigation in 1992 to 

ascertain the location of areas where battery chips and slag were used as fill and to 

determine soil contamination levels in those areas. The TWC investigation and EPA 

removal action are completed, with the final reports available in the near future. 
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On May 10, 1993, the EPA announced the proposal of the RSR Corporation Site to 

the National Priorities List (NPL) of Superfund sites. The site received a score of 

50.0 based solely on the soil exposure pathway. Fallout from historical air emissions 

resulted in contamination of properties near the site. In addition, the use of battery 

chips and slag as residential fill materials is believed to be a significant route of expo

sure to the residential population in the area. 

The RSR Corporation Superfund Site is currently divided into five OUs. The bound

aries of the RSR Corporation and OU No. 2 are presented in Figure 1-1. This Over

sight Plan covers activities associated with OU No. 2. Operable Unit No. 2 includes 

single and multi-family public housing developments completed in 1958 and is under 

the jurisdiction of the DHA The property is bounded by Westmoreland Road to the 

west, Hampton Road to the east, Canada Drive and the West Fork of the Trinity 

River to the north, and Singleton Boulevard to the south. 
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Section 2 

RI/FS Oversight Plan 

This section describes the oversight activities associated with the conduct of DHA's 

RI/FS for OU No. 2 of the RSR Corporation Superfund site. The following topics 

are described: 

• Role of Oversight Personnel 

• Field Oversight Inspections 

Lines of Communication 

Oversight Logbooks 

Photograph Logbooks 

Review of DHA Field Documentation 

Sample Splits 

Oversight Reports 

• Health and Safety 

• Quality Control 

Review of Oversight Documentation 

Field Visits 

• Site Access 

• Review of DHA Documents 
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Role of Oversight Personnel 

CH2M HILL'S role, as specified in this document, during the course of oversight 

activities will be to monitor the DHA fieldwork associated with the RI/FS for OU 

No. 2 and review DHA documents for ADC compliance. The principle activities of 

the oversight personnel are as follows: 

1. Document observed procedures employed by DHA with respect to the 

EPA-approved work plans and planning documents covering the activity 

in question. To accomplish the appropriate documentation, oversight 

personnel will perform the following activities: 

• Become familiar with the requirements of the activity prior to 

oversight (that is, review governing documents, sampling plans, 

and so forth). 

• Observe selected field activities including portions of soil boring 

completion and sampling, groundwater well installation and sam

pling, surface soil sampling, surface water sampling, sediment 

sampling, and ecological investigations. 

• Prepare documentation of the procedures followed by DHA, to 

the extent necessary, to allow independent evaluation of whether 

the procedures employed meet the requirements of EPA-

approved work plan and planning documents. Logbooks and 

field oversight forms that will be used to accomplish this objec

tive are described later in this section. 

• Photograph observed procedures or activities as necessary to 

document critical aspects of the work and to document proce-
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dures or activities that potentially deviate from the approved 

plans. Photographs will be documented as described later in this 

section. The number of photographs taken will be limited to 

those necessary to meet the defined objective. 

2. Document via the use of field logbooks, the schedule of activities per

formed in the field by DHA, and describe which activities were 

observed. 

3. Perform periodic independent measurements of physical and chemical 

parameters as checks of the DHA field activities. These may include 

the following: 

• Collect split samples for analysis through EPA's Contract Labor

atory Program to verify the results of DHA analyses for surface 

water, sediment, soil, and groundwater samples. 

• Perform periodic measurements of field parameters (such as pH, 

temperature, and conductivity) to verify the DHA measurements. 

• Observe a sufficient number of repetitive tasks (for example, 3 

out of 12 sediment samples) to evaluate if the procedures speci

fied in the EPA-approved work plans and planning documents 

are followed. 

• Check to see if the DHA field forms are used as specified in 

their sampling analysis plan (SAP) and field sampling plan (FSP). 

• Make observations (and record descriptions in the field logbook) 

of samples collected by DHA. For example, prepare indepen-

1001418E.DEN 2-3 



dent field descriptions of lithology of core samples to compare 

with the DHA description. 

4. Review documents developed by DHA for compliance with the AOC 

and other planning documents. 

Additionally, oversight personnel responsibilities include the following: 

1. Maintaining an understanding of the AOC and EPA-approved work 

plans and planning documents. 

2. Understanding the lines of communications to be used as part of field 

oversight. 

3. Maintaining documentation regarding observed oversight activities and 

communications that may take place. 

4. Consulting with appropriate support and management personnel regard

ing situations that arise during oversight activities that require special 

action. 

5. Performing duties in a professional, responsible, and nonconfi-ontational 

maimer. 

6. Making no comment to DHA on the adequacy of work or suggesting 

alternate means of performing the work, obstructing the progress of the 

work, or getting involved in health and safety aspects of the work per

formed by DHA. 

7. Authorizing no deviations from EPA-approved work plans or planning 

documents. 
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8. Undertaking no DHA responsibilities. 

9. Providing no advice, issuing no directions regarding, or assuming no 

control over any aspect of the DHA activities for the OU No. 2 RI/FS. 

It is important to CH2M HILL and EPA that oversight personnel maintain a 

monitoring/oversight role versus a directing or approval posture. DHA is responsible 

for executing the work as specified in the AOC and for determining and properly 

executing any needed changes or modifications. 

Field Oversight Inspections 

This section provides information regarding the lines of communication, oversight 

logbooks, photograph logbooks, review of DHA documentation, sample splits, and 

reporting for field oversight of DHA's RI/FS activities at OU No. 2. 

Lines of Communication 

Communication procedures exist between oversight persormel and DHA, the EPA 

remedial project manager (RPM) for the OU No. 2, the news media or other outside 

parties, and the CH2M HILL site manager and appropriate support and management 

personnel. 

All inquiries from the news media will be referred to the EPA RPM for responses. 

Oversight personnel should coordinate with the DHA site manager (individual identi

fied to direct the fieldwork onsite) regarding scheduling specific field activities. Over

sight personnel making observations considered to be potential deviations from 
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specified field procedures or questioning the appropriateness of observed procedures 

should perform the following: 

1. Discuss the procedure(s) in question with the DHA site manager or 

appropriate representative and describe the communication in the field 

logbook (that is, record who was present during the conversation along 

with the time, date, and substance of the communication). 

2. Contact the CH2M HILL site manager and discuss the potential devia

tions or procedure in question. Depending upon the results of this 

discussion, a Potential Deviation Report should be sent to the EPA 

RPM. 

In the event oversight personnel and the CH2M HILL site manager determine that a 

procedure used by DHA is a potential deviation, a Potential Deviation Report (Fig

ure 2-1) will be communicated/transmitted to the EPA RPM (or designate) within 

1 working day after it was observed. 

Oversight Logbooks 

Oversight logbooks will be bound with pages consecutively numbered. Logbooks will 

be checked out fi-om the CH2M HILL site manager at the begiiming of each major 

phase of oversight activity. If multiple oversight personnel are on site, each observer 

will have a separate oversight logbook in their possession. Separate logbooks (from 

other OU activities) will be maintained for oversight of work related to this OU 

RI/FS. The logbooks will remain in the possession of oversight persoimel or in a 

secured onsite area, or at CH2M HILL's Dallas office. Logbooks will be returned to 

the CH2M HILL site manager at the conclusion of each phase of field activity, or if 

oversight personnel changes. 
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Figure 2-1 
POTENTIAL DEVIATION REPORT 

RSR OU NO. 2 

AHACHMENTTO DAILY LOG DATED: 

DATE: -

SHEET OF 

ACTIVITY: 

CONTRACTOR: 

PROJECT NO: 

OBSERVED POTENTIAL DEVIATION: 

REFERENCE TO SAMPLING PLAN OR DOCUMENT SITED FOR POTENTIAL DEVIATION: 

EPA ACTION RECOMMENDED: 

EPA HAS BEEN NOTIFIED BY: 
• YES GNO • VERBALLY GIN WRITING 

DEVIATION HAS BEEN CORRECTED 
BY: 

DAILY LOG DATED: 
DATE: 

DAILY LOG DATED: 
DATE: 

COMMENTS: 

PREPARED BY: 
CH2M HILL, INC. 



The oversight logbook will be used for all oversight entries, except photographs. 

Photographic information will be entered into a photograph record file. Specific 

observations to be noted will vary depending on the type of field activity. 

All entries must be made with permanent ink and each page must have the date and 

signature of the author. Field logbook errors will be corrected by drawing a single 

line through the error and initialing and dating the correction. Records should con

tain sufiicient information so observations are clearly presented and understandable. 

Each individual who writes in the oversight logbook will date and sign their entry. 

The types of items included in the logbook will record the following: 

• Name(s) of oversight personnel 

• Date and time (start and finish of oversight) 

• Type of activity being observed 

• Sample location or description, such as weU or borehole number, or 

decontamination activity 

• Names and titles of the DHA lead persormel performing work 

• Description of observed activity in sufficient detail to evaluate compli

ance with EPA-approved work plans or planning documents 

• Description of observed problems encountered by DHA and actions 

taken 

• Description of observed significant procedural departure of DHA from 

EPA-approved work plans and plarming documents 
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• Description of unusual or severe weather-related conditions that could 

influence the progress or quality of the work being performed 

• Description of significant discussions with DHA or property owner, such 

as questions asked and the responses, including identification of indivi

duals present during the conversation and the time and date of the 

conversation 

Photograph Logbooks 

Photographs taken by oversight persoimel will be documented in a photograph record 

file. Documentation in the photograph record file will be in ink and will be signed 

and dated. A camera and film will be available to oversight persoimel for visual doc

umentation of significant events or objects. Film rolls will be consecutively numbered; 

the type of film and film ASA will be noted at the beginning of each roll of film. The 

number of photographs taken shall be kept to a minimum and used to the extent 

needed to document critical aspects of the work and potential deviations from EPA-

approved work plans and planning documents. 

The type of camera and lens will be entered in the photograph record file for each 

roll of film. Information to be provided in the photograph record file for each indi

vidual photograph taken is: 

Photograph (fi-ame) number and roll number 

Date and time 

Photographer's name 

Location of photograph and direction photographer is facing 

Description of activity/object shown in photograph 
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This information will also be recorded on the back of the photograph and the indivi

dual who took the photograph will sign the photograph. No lens filters (except UV) 

or lenses other than a 35 or 55 mm shall be employed. When photographing objects 

closeup, a scale or other measuring device will be included in the photograph. 

Two documented copies of each photograph will be made. CH2M HILL will main

tain one set in the project files. The other copy, with documentation and the nega

tives, will be sent to EPA as part of the monthly oversight reports. 

Review of DHA Field Documentation 

The AOC (Item 40, Draft AOC) allows oversight personnel to periodically inspect 

nonprivileged records, including sample tracking records (i.e., Chain-of-Custody forms, 

sample tags, etc.). Oversight personnel will not inform DHA of which paperwork will 

be inspected until DHA has completed a given set of paperwork and not until imme

diately prior to evaluating the documentation in question. 

Periodically, field documentation collected by DHA will be reviewed for general con

tent and adequaqr of documentation and to document that DHA is following require

ments of EPA-approved work plans and planning documents. The content and 

format of this field documentation will be described in the DHA FSP. At least once 

a week (if samples are collected), EPA oversight personnel will inspect a portion of 

sample paperwork (one complete sample) to determine if DHA procedures are in 

conformance with EPA-approved work plans and planning documents. Observations 

will be appropriately documented in field oversight logbooks. 

Sample Splits 

The AOC (Item 41, Draft AOC) allows EPA to receive split samples at any time 

upon request. At EPA's verbal or written request, or the verbal or written request of 
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EPA's oversight contractor (CH2M HUX), DHA will allow split or duplicate samples 

to be taken by EPA (and its authorized representatives) of any samples collected by 

DHA in implementing the AOC and the project plans. It is anticipated that EPA will 

choose to collect sample splits at various times during fieldwork under this OU RI/FS. 

Recommendations for splits will be made by CH2M HILL to EPA. After EPA 

approves the splits, CH2M HILL will inform DHA during site coordination meetings 

of specific split samples to be collected. Details of the number of splits, the para

meters to be analyzed, and the analytical procedures to be employed are described in 

the following paragraphs. 

The proposed sample splits are presented on Table 2-1. Sample splits will be col

lected at approximately a frequency of 10 percent for each type of sampling event. 

Additional sample splits may be collected at areas determined to be critical during 

field activities. The proposed sample splits are based on the Draft DHA RI/FS Work 

Plan and are provided as an example only. The specific sample splits will be based 

on the DHA's Final RI/FS Work Plan and Final SAP. 

The sample splits will be collected as described in the SAP (FSP and QAPP) devel

oped by CH2M HILL. The CH2M HILL SAP will be based on the final SAP devel

oped by DHA. 

Appropriate lead time (approximately 4 weeks) is required to coordinate sample col

lections with the EPA Sample Management Office (SMO). Oversight personnel will 

coordinate upcoming sampling schedules with the DHA contractor and inform the 

SMO of estimated split sample collection dates. 

Oversight Reports 

It is important that the oversight activities are documented in a manner sufficient for 

EPA to determine that the fieldwork is performed as required by EPA-approved 
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work plans and planning documents and also to identify potential problems so they 

may be rectified early. The following written reports will be prepared: 

• Daily summary reports 

• Monthly oversight reports 

Table 2-t 
Proposed Sample Spills 

Media 

Number of 
Analyses in 

RlWorfc 
Plan 

Analyses 
Requested 

Proposed 
Sample 
SpUls 

Proposed 
QC Sample 

SpUls Analytical Method 

||Subsurface Borings -32 TAL Metals 3 none Method 239JZ M and 200.7 M 

-4 VOAs, BNAs 1 none Method 624, 625 || 

||Groundwater 5 TAL Metals, 
Dissolved 

1 none Method 200.7 M, 206.2 M, 245.1 M, 270.2 M 

5 TAL Metals, Total 1 none Method 200.7 M, 206.2 M, 245.1 M, 270.2 M 

5 VOAs 1 Trip Blank Method 624 

5 BNAs 1 none Method 625 

5 Water Quality 1 none Standard Methods 

||Surface Water 6 TAL Metals 1 none Method 200.7 M || 

Water Quality 1 none Standard Methods || 

Sediments 12 TAL Metals 1 none Method 200.7 M 

Total Number 79 12 1 

||Note: Groundwater quality parameters include alkalinity, conductivity, and TDS. 
Surface water quality parameters include BOD, COD, TSS, ToUl N, nitrate, Totol P, and pH. 

At the end of each day in which field oversight occurs, oversight persormel will com

plete a Daily Summary Report (Figure 2-2). The report contains space for the 

following entries: 

Date 

Name of oversight personnel 
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Figure 2-2 

DAILY SUMMARY REPORT 
RSR OU NO. 2 

DATE: OVERSIGHT PERSONNEL 

NO. OF HOURS WORKED; 
HIGHEST LEVEL OF H&S PROTECTION: 

1) Description and schedule of activities performed by DHA 

2) Description and schedule of activities observed by Oversight Personnel 

3) Any known deviations from approved plans, schedule, or procedures (including description of the requirement 
[Plan No., Section, Page] and the nature of the deviation). 

4) Summary of significant communications with the DHA, site operator, or others 

Form Revision Date: 6/89 



Figure 2-2 (Continued) 
DAILY SUMMARY REPORT 

RSR QU NO. 2 
Page 2 

5) Coordination problems with DHA field personnel 

6) FOIIOW-UD items for EPA 
(potential deviations, access problems, working relationships, recommendations for technical changes in procedures) 

7) Summary of samples/measurements taken by oversight personnel 

8) Other 

Form Revision Date: 7/93 



Highest level of personal health and safety protection 

Number of hours of the work day covered by oversight personnel 

Description and schedule of activities performed by DHA 

Description of activities observed by oversight personnel 

Observed deviations from EPA-approved work plans or planning 

documents 

Summary of significant communications with DHA or others 

Coordination problems with the DHA field persoimel 

Follow-up items for EPA (potential deviations, access problems, work

ing relationships, recommendations for technical changes in procedures) 

Description of samples/measurements taken by oversight persoimel 

Other information, as appropriate 

Monthly oversight reports will also be prepared summarizing general activities per

formed during a calendar month. The reports will include one documented copy of 

the photographs and their negatives taken during oversight. The reports will include 

the following: 

• Overview/summary of the DHA fieldwork overseen and covered in the 

monthly report 
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Summary of potential deviations communicated to EPA 

Changes in procedures due to potential deviations 

Recommendations made for changes in technical approach and whether 

the changes were incorporated and sufficient 

Summary of sample splits collected and field measurements taken 

General descriptions of working relationship with DHA 

Summary of major technical issues and potential impact on quality of 

this RI/FS 

Summary of field persoimel used and the time each spent in the field 

Access issues 

Daily Summary Reports 

Draft reports will be submitted to EPA within 2 weeks after the end of the month. 

The monthly oversight reports will be finalized after receipt of EPA comments. 

Health and Safety 

A health and safety plan (HSP) will be developed for the oversight activities. It is the 

responsibility of oversight personnel to read and abide by the HSP and amendments. 

The DHA contractors will perform fieldwork and provide monitoring for health and 

safety purposes. CH2M HILL field oversight personnel will obey all health and safety 
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directives of the DHA's contractors to the extent that the conditions, if warranted, do 

not interfere with oversight activities, as well as conform to CH2M HILL's health and 

safety plan. 

Oversight personnel are responsible for having their own required personal protective 

equipment (PPE) at the work site. 

Oversight personnel must complete a 40-hour Hazardous Waste Site Investigation 

Training course, American Red Cross Multimedia Standard First Aid and Basic life 

Support course, and Red Cross or American Heart Association CPR course. In addi

tion, oversight personnel must be in a current medical monitoring program. The 

documentation of these training requirements wiU be in possession of the 

CH2M HILL field oversight personnel. 

Quality Control 

Review of Oversight Documentation 

Copies of all logbook entries sent to the CH2M HIT J. site manager will be reviewed 

to determine if the field oversight objectives, as described in this plan, are being 

accomplished. The site manager will provide the field oversight personnel with the 

feedback or necessary changes to oversight procedures and documentation. The site 

manager will also discuss with the EPA RPM potential changes to oversight activities 

based on the field implementation. 

Field Visits 

The site manager will make periodic visits to the site to observe operations and dis

cuss issues with the CH2M HILL field oversight personnel and the DHA's contrac-
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tors. The purpose of the field visits is to provide quality control reviews by the 

CH2M HILL site manager. These visits and associated foUowup will be documented 

in the oversight field logbooks. 

Site Access 

As stated in the AOC (Item 42, Draft AOC), EPA and EPA representatives (over

sight personnel) will have access to the field areas. The AOC states that at all 

reasonable times and subject to the compliance of the Site Health and Safety Plsin, 

EPA and its authorized representatives will have the authority to enter and fi^eely 

move about all property at the site and offsite areas for the express purposes of 

inspecting conditions, activities, and records. 

Review of DHA Documents 

The second type of oversight activities pertains to reviewing DHA technical docu

ments for technical soundness and compliance with the AOC and relevant planning 

documents. The AOC specifies that the DHA shall prepare the following documents 

for EPA's review; 

Project Work Plan 

SAP 

Site Health and Safety Plan (for information only) 

RI Report 

Summary of Area Demographic Characteristics Memorandum 

Summary of Area Ecological Characteristics Memorandum 

Treatability Testing Work Plan 

Treatability Study Sampling and Analysis Plan 
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Treatability Evaluation Report 

Alternative Development and Screening Memorandum 

Nine Criteria Analysis Memorandum 

Remedial Alternative Comparative Analysis Report 

FS Report 

In accordance with direction provided by the EPA RPM, CH2M HHJL will review 

and comment on each of the above technical submittals. The schedule and estimated 

budget for reviewing each document will be established with EPA RPM prior to initi

ating a review. Comments will be prepared in a technical memorandum format with 

general comments followed by specific comments. The general comments will pertain 

to the overall document while the specific comments wiU identify a specific section, 

page number, paragraph, and sentence. 
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Section 3 
Removal Action Oversight Plan 
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Section 3 

Removal Action Oversight Plan 

Oversight activities pertaining to the Removal Action Plan are primarily field over

sight activities. However, the Removal Action Report prepared by DHA 

summarizing the removal action activities will be reviewed by CH2M HILL as 

described in Section 2, Review of DHA documents. This section describes the field 

oversight activities associated with the conduct of DKL\'s Removal Action for OU 

No. 2 of the RSR Corporation Superfund site. The following topics are described: 

• Role of Oversight Personnel 

• Field Oversight Inspections 

Lines of Communication 

Oversight Logbooks 

Photograph Logbooks 

Review of DHA Field Documentation 

Stimple Splits 

Oversight Reports 

• Health and Safety 

• Quality Control 

Review of Oversight Documentation 

Field Visits 

Site Access 
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Role of Oversight Personnel 

CH2M HUX's role, as specified in this document, during the course of field oversight 

activities will be to monitor the DHA fieldwork associated with the Removal Action 

activities for OU No. 2. The principle activities of the oversight persoimel are as 

follows: 

1. Document observed procedures employed by DHA with respect to the 

EPA-approved work plans and planning documents covering the activity 

in question. To accomplish the appropriate documentation, oversight 

personnel will perform the following activities: 

• Become familiar with the requirements of the activity prior to 

oversight (that is, review governing documents, sampling plans, 

and so forth). 

• Observe selected field activities including soil sampling at George 

Loving Place, soil sampling in the Kingsbridge Park area, soil and 

demolition material testing, verification sampling, and QA/QC 

sampling. 

• Prepare documentation of the procedures followed by DHA, to 

the extent necessary, to allow independent evaluation of whether 

the procedures employed meet the requirements of the EPA-

approved work plan and planning documents. Logbooks and 

field oversight forms that will be used to accomplish this objec

tive are described in this section. 
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• Photograph observed procedures or activities as necessaiy to 

document critical aspects of the work and to document proce

dures or activities that potentially deviate from the approved 

plans. Photographs will be documented as described later in this 

section. The number of photographs taken will be limited to 

those necessaiy to meet the defined objective. 

2. Document via the use of field logbooks the schedule of activities per

formed in the field by DHA, and describe which activities were 

observed. 

3. Perform periodic independent measurements of physical and chemical 

parameters as checks of the DHA field activities. These may include 

the following: 

• Collect split samples for analysis through EPA's Contract Labor

atory Program to verify the results of DHA analyses for soil 

sampling and material testing. 

• Observe a sufficient number of repetitive tasks (for example, 

10 percent of the soil sampling at each location) to evaluate if 

the procedures specified in the EPA-approved work plans and 

planning documents are followed. 

• Check to see if the DHA field forms are used as specified in 

their SAP and FSP. 

• Make observations (and record descriptions in the field logbook) of 

samples collected by DHA. 
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Additionally, oversight personnel responsibilities include the foUowing: 

1. Maintaining £in understanding of the AOC and EPA-approved work 

plans and planning documents. 

2. Understanding the lines of communications to be used as part of field 

oversight. 

3. Maintaining documentation regarding observed oversight activities and 

communications that may take place. 

4. Consulting with appropriate support and management personnel regard

ing situations that arise during oversight activities that require special 

action. 

5. Performing duties in a professional, responsible, and nonconfi'ontational 

manner. 

6. Making no comment to DHA on the adequacy of work or suggesting 

alternate means of performing the work, obstructing the progress of the 

work, or getting involved in health and safety aspects of the work per

formed by DHA. 

7. Authorizing no deviations from EPA-approved work plans or planning 

documents. 

8. Undertaking no DHA responsibilities. 

9. Providing no advice, issuing no directions regarding, or assuming no 

control over any aspect of the DHA activities for the OU No. 2 

Removal Action. 
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It is important to CH2M HILL and EPA that oversight personnel maintain a 

monitoring/oversight role versus a directing or approval posture. DHA is responsible 

for executing the work as specified in the AOC and for determining and properly 

executing any needed changes or modifications. 

Field Oversight Inspections 

This section provides information regarding the lines of communication, oversight 

logbooks, photograph logbooks, review of DHA documentation, sample splits, and 

reporting for field oversight activities of DHA's Removal Action activities at OU 

No. 2. 

Lines of Communication 

Communication procedures exist between oversight personnel and DHA, the EPA 

remedial project manager (RPM) for the OU No. 2, the news media or other outside 

parties, and the CH2M HUX site manager and appropriate support and management 

personnel. 

All inquiries from the news media will be referred to the EPA RPM for responses. 

Oversight personnel should coordinate with the DHA site manager (individual identi

fied to direct the fieldwork onsite) regarding scheduling specific field activities. Over

sight personnel making observations considered to be potential deviations fi-om 

specified field procedures or questioning the appropriateness of observed procedures 

should perform the following: 

1. Discuss the procedure(s) in question with the DHA site manager or 

appropriate representative and describe the communication in the field 
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logbook (that is, record who was present during the conversation along 

with the time, date, and substance of the communication). 

2. Contact the CH2M HIIX site manager and discuss the potential devia

tions or procedure in question. Depending upon the results of this 

discussion, a Potential Deviation Report should be sent to the EPA 

RPM. 

In the event oversight personnel and the CH2M HILL site manager determine that a 

procedure used by DHA is a potential deviation, a Potential Deviation Report (Fig

ure 2-1) will be communicated/transmitted to the EPA RPM (or designate) within 

1 working day after it was observed. 

Oversight Logbooks 

Oversight logbooks will be bound with pages consecutively numbered. Logbooks will 

be checked out from the CH2M HILL site manager at the beginning of each major 

phase of oversight activity. If multiple oversight personnel are on site, each observer 

will have a separate oversight logbook in their possession. Separate logbooks (from 

other OU activities) will be maintained for oversight of work related to this OU 

Removal Action. The logbooks will remain in the possession of oversight persormel 

or in a secured onsite area, or at CH2M HILL's Dallas office. Logbooks will be 

returned to the CH2M HILL site manager at the conclusion of each phase of field 

activity, or if oversight personnel changes. 

The oversight logbook will be used for all oversight entries, except photographs. 

Photographic information will be entered into a photograph record file. Specific 

observations to be noted will vary depending on the type of field activity. 
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All entries must be made with permanent ink and each page must have the date and 

signature of the author. Field logbook errors will be corrected by drawing a single 

line through the error and initialing and dating the correction. Records should con

tain sufficient information so observations are clearly presented and understandable. 

Each individual who writes in the oversight logbook will date and sign their entry. 

The types of items included in the logbook will include the following: 

• Name(s) of oversight personnel 

• Date and time (start and finish of oversight) 

• Type of activity being observed 

• Sample location or description, such as location address and land use 

• Names and titles of the DHA lead personnel performing work 

• Description of observed activity in sufficient detail to evaluate compli

ance with EPA-approved work plans or planning documents 

• Description of observed problems encountered by DHA and actions 

taken 

• Description of observed significant procedural departure of DHA firom 

EPA-approved work plans and planning documents 

• Description of unusual or severe weather-related conditions that could 

influence the progress or quality of the work being performed 

• Description of significant discussions with DHA or property owner, such 

as questions asked and the responses, including identification of 
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individuals present during the conversation and the time and date of the 

conversation 

Photograph Logbooks 

Photographs taken by oversight personnel will be documented in a photograph record 

file. Documentation in the photograph record file will be in ink and will be signed 

and dated. A camera and film will be available to oversight personnel for visual doc

umentation of significant events or objects. Film rolls will be consecutively numbered; 

the type of film and film ASA will be noted at the beginning of each roll of film. The 

number of photographs taken shall be kept to a minimum and used to the extent 

needed to document critical aspects of the work and potential deviations from EPA-

approved work plans and planning documents. 

The type of camera and lens will be entered in the photograph record file for each 

roll of film. Information to be provided in the photograph record file for each indi

vidual photograph taken is: 

Photograph (fi-ame) number and roll number 

Date and time 

Photographer's name 

Location of photograph and direction photographer is facing 

Description of activity/object shown in photograph 

This information will also be recorded on the back of the photograph and the indivi

dual who took the photograph will sign the photograph. No lens filters (except UV) 

or lenses other than a 35 or 55 mm shall be employed. When photographing objects 

closeup, a scale or other measuring device will be included in the photograph. 
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Two documented copies of each photograph will be made. CH2M HELL will main

tain one set in the project files. The other copy, with documentation and the nega

tives, will be sent to EPA as part of the monthly oversight reports. 

Review of DHA Field Documentation 

The AOC (Item 40, Draft AOC) allows oversight personnel to periodically inspect 

nonprivileged records, including sample tracking records (i.e., Chain-of-Custody forms, 

sample tags, etc.). Oversight persormel will not inform DHA of which paperwork will 

be inspected until DHA has completed a given set of paperwork and not until 

immediately prior to evaluating the documentation in question. 

Periodically, field documentation collected by DHA should be reviewed for general 

content and adequaqr of documentation and to document that DHA is following 

requirements of EPA-approved work plans and planning documents. The content 

and format of this field documentation will be described in the DHA FSP. At least 

once a week (if samples are collected), EPA oversight personnel will inspect a portion 

of sample paperwork (one complete sample) to determine if DHA procedures are in 

conformance with EPA-approved work plans and planning documents. Observations 

will be appropriately documented in field oversight logbooks. 

Sample Splits 

The AOC (Item 41, Draft AOC) allows EPA to receive split samples at any time 

upon request. It is anticipated that EPA will choose to collect sample splits at various 

times during fieldwork under this Removal Action. Recommendations for splits will 

be made by CH2M HILL to EPA. After EPA approves the splits, CH2M HILL will 

inform DHA during site coordination meetings of specific silt samples to be collected. 

Details on the number of splits, the parameters to be analyzed, and the analytical 

procedures to be employed are described in the following paragraphs. 
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Sample splits will be collected at approximately a frequency of 10 percent for each 

type of sampling event. Sample splits will be collected for both the contamination 

removal sampling, the verification sampling, and the materials testing sampling. Addi

tional sample splits may be collected at areas determined to be critical during field 

activities. At George Loving Place and the Boys Qub property, an estimated 

1,000 samples will be collected for delineating the extent of soil contamination and 

750 samples will be collected for verification, as estimated in the Draft Removal 

Action Plan. Sample splits will be collected from approximately 100 locations for the 

contamination sampling and 75 locations for the verification sampling. The samples 

will be analyzed for total lead and arsenic. 

At Kingsbridge Park, 25 samples for each type of sampling are estimated in the Draft 

Removal Action Plan. Sample splits will be collected from approximately three loca

tions for the contamination sampling and three locations for the verification sampling. 

The samples will be analyzed for total cadmium, lead, and arsenic. 

Ten percent of the samples collected for materials testing will also be collected as 

sample splits and analyzed for TCLP and total lead and arsenic. 

The proposed sample splits are based on the Draft DHA Removal Action Work Plan 

and are provided as an example only. The specific sample splits will be based on the 

Final Removal Action Work Plan and field conditions. 

The sample splits will be collected as described in the SAP (FSP and QAPP) devel

oped by CH2M HILL. The CH2M HILL SAP will be based on the final SAP devel

oped by DHA. 

Appropriate lead time (approximately 4 weeks) is required to coordinate sample col

lections with the EPA Sample Management Office (SMC). Oversight personnel will 

coordinate upcoming sampling schedules with the DHA contractor and inform the 

SMO of estimated silt sample collection dates. 
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Oversight Reports 

It is important that the oversight activities are documented in a manner sufficient for 

EPA to determine that the fieldwork is performed as required by EPA-approved 

work plans and planning documents and also to identify potential problems so they 

may be rectified early. The following written reports will be prepared: 

• Daily Summary Reports 

• Monthly Oversight Reports 

At the end of each day in which field oversight occurs, oversight personnel will com

plete a Daily Summary Report (Figure 2-2). The report contains space for the fol

lowing entries: 

Date 

Name of oversight personnel 

Highest level of personal health and safety protection 

Number of hours of the work day covered by oversight personnel 

Description and schedule of activities performed by DHA 

Description of activities observed by oversight personnel 

Observed deviations from EPA-approved work plans or planning 

documents 

Summary of significant communications with DHA or others 
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• Coordination problems with the DHA field personnel 

• Follow-up items for EPA (potential deviations, access problems, work

ing relationships, recommendations for technical changes in procedures) 

• Description of samples/measurements taken by oversight personnel 

• Other information, as appropriate 

Monthly oversight reports will also be prepared summarizing general activities per

formed during a calendar month. The reports will include one documented copy of 

the photographs and their negatives taken during oversight. The reports will include 

the following: 

• Overview/summary of the DHA fieldwork overseen and covered in the 

monthly report 

• Summary of potential deviations communicated to EPA 

• Changes in procedures due to potential deviations 

• Recommendations made for changes in technical approach and whether 

the changes were incorporated and sufficient 

• Summary of sample splits collected and field measurements taken 

• General descriptions of working relationship with DHA 

• Summary of major technical issues and potential impact on quality of 

this Removal Action 
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• Summaiy of field personnel used and the time each spent in the field 

• Access issues 

• Daily Summaiy Reports 

Draft reports will be submitted to EPA within 2 weeks after the end of the month. 

The monthly oversight reports will be finalized after receipt of EPA comments. 

Health and Safety 

A health and safety plan (HSP) will be developed for the oversight activities. It is the 

responsibility of oversight personnel to read and abide by the HSP and amendments. 

The DHA contractors will perform fieldwork and provide monitoring for health and 

safety purposes. CH2M HILL field oversight personnel will obey all health and safety 

directives of the DHA's contractors to the extent that the conditions, if warranted, do 

not interfere with oversight activities, as well as conform to CH2M HILL's health and 

safety plan. 

Oversight personnel are responsible for having their own required persona] protective 

equipment (PPE) at the work site. 

Oversight personnel must complete a 40-hour Hazardous Waste Site Investigation 

Training course, American Red Cross Multimedia Standard First Aid and Basic Life 

Support course, and Red Cross or American Heart Association CPR course. In addi

tion, oversight personnel must be in a current medical monitoring program. The 

documentation of these training requirements will be in possession of the 

CH2M HILL field oversight persoimel. 
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Quality Control 

Review of Oversight Documentation 

Copies of all logbook entries sent to the CH2M HDLL site manager will be reviewed 

to determine if the field oversight objectives, as described in this plan, are being 

accomplished. The site manager will provide the field oversight personnel with the 

feedback or necessary changes to oversight procedures and documentation. The site 

manager will also discuss with the EPA RPM potential changes to oversight activities 

based on the field implementation. 

Field Visits 

The site manager will make periodic visits to the site to observe operations and dis

cuss issues with the CH2M HILL field oversight personnel and the DHA's contrac

tors. The purpose of the field visits is to provide quality control reviews by the 

CH2M HILL site manager. These visits and associated followup will be documented 

in the oversight field logbooks. 

Site Access 

As stated in the AOC (Item 42, Draft AOC), EPA and EPA representatives (over

sight personnel) will have access to the field areas. The AOC states that at all rea

sonable times and subject to the compliance of the Site Health and Safety Plan, EPA 

and its authorized representatives will have the authority to enter and freely move 

about all property at the site and offsite areas for the express purposes of inspecting 

conditions, activities, and records. 
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